
332 

 

School Building Authority of West Virginia 

MONTHLY ANTICIPATED ADVERSE WEATHER DELAYS 
SBA FORM 186 

 

Monthly Adverse Weather Delay Days (State Average) 

 
Maximum Temp 

< 32 degrees F 

Participation 

> 0.10 inches 

Snowfall 

> 1.0 inches 
 

Month Observed Historic Diff. Observed Historic Diff. Observed Historic Diff. 
Time Extension 

Allowed 

January  9   7   4  (Observed-Historic) 

+(Observed-Historic) 

=Total 

[Use the greatest 

value of Participation 

or Snowfall] 

February  5   7   3  

March  1   8   2  

April  0   8   0  

May  0   9   0  

June  0   8   0  

July  0   8   0  

August  0   7   0  

September  0   6   0  

October  0   6   0  

November  1   7   1  

December  6   7   3  

          

Total          

 

Note: 

* The Contractor’s progress schedule must reflect the anticipated weather delay days that are provided on this form. 
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